PROJECT NAME: Disability Insurance Automation

PROPOSED ALTERNATIVE - ONE-TIME IT PROJECT COST

One-Time IT Project Costs

SEY 06-07

SEY 07-08

SEY 08-09

Summary Page

SEY 09-10

SFY 10-11

SFY 11-12

SEY 12-13

SFY 13-14

SFY 14-15

Costing Category

Cost Summary

Cost Summary

Cost Summary

Cost Summary

Cost Summary

Cost Summary

Cost Summary

Cost Summary

Cost Summary

Total Project
Cost

1. Staffing (Salaries & Benefits) $$ $ 786,502 | $ 1,089,113 | $ 1,027,697 | $ 2,905,758 | $ 4,523,953 | $ 5,336,722 | $ 2,638,822 | $ -1 $ - $ 18,308,567
PY 8.2 11.2 10.8 29.5 45.7 60.9 26.6 0.0 0.0 192.9

2. Hardware Purchase $ -1 3 -1 $ 196,008 | $ 3,782,392 | $ 89,897 | $ 526,169 | $ 24,542 | $ -1 8 - $ 4,619,006
3. Software Purchase/License $ 33,297 | $ 4,265 | $ -1 $ 695,787 | $ 2,698,239 | $ 1,961,248 | $ 891,391 | $ -8 - $ 6,284,226
4. Telecommunications $ -1$ -1 $ -1 3 -1 8 -1 3 -1 8 -1 3 -1 8 - $ =
5a. Contracts - Software Customization $ -1$ -8 -1 $ 2,260,513 | $ 21,242,128 | $ 26,272,514 | $ 5,530,590 | $ -1 8 - $ 55,305,745
5b. Contracts - Project Management $ -1$ -1 $ -1$ -1 $ -1 3 -1 $ -1 3 -1 8 - $ =
5c. Contracts - Oversight $ 66,003 | $ 99,666 | $ 85,086 | $ 56,000 | $ 84,000 | $ 84,000 | $ 49,000 | $ -1 $ - $ 523,755
5d. Contracts - IV&V $ -1 $ 98,550 | $ 93,445 | $ 563,050 | $ 985,000 | $ 492,500 | $ 230,000 | $ -1$ - $ 2,462,545
5e. Contracts - Other $ 92,400 | $ 234,005 | $ 12,726 | $ -1 $ -1$ -1 8 -1 3 -1 8 - $ 339,131
6. Data Center Services $ -1 $ - $ - -1 522,204 | $ - s -8 - $ - $ 522,204
7. Agency Facilities $ -3 -1$ - -3 -1 $ -1$ -1 $ -3 - $ =
8. Other $ 199,856 | $ 159,036 | $ 145,256 | $ 776,723 | $ 1,588,702 | $ 2,061,269 | $ 1,011,123 | $ -1 $ - $ 5,941,966
Total One-Time Cost: $ 1,178,058 | $ 1,684,635 | $ 1,560,218 | $ 11,040,223 | $ 31,734,123 | $ 36,734,421 | $ 10,375,468 | $ -1 8 -1 s 94,307,146
Redirected Funding $ -1 $ 428,293 | $ 415,781 | $ 42,070 | $ 42,070 | $ 42,070 | $ 24,539 | $ -1$ $ 994,824

New Funding $ 1,178,058 | $ 1,256,342 | $ 1,144,437 | $ 10,998,153 | $ 31,692,053 | $ 36,692,351 | $ 10,350,929 | $ -1$ $ 93,312,322

Total $ 1,178,058 | $ 1,684,635 | $ 1,560,218 | $ 11,040,223 | $ 31,734,123 | $ 36,734,421 | $ 10,375,468 | $ -1$ -1 $ 94,307,146
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PROJECT NAME: Disability Insurance Automation

PROPOSED ALTERNATIVE - ONE-TIME IT PROJECT COST

1. Staffing (Salaries & Benefits)

One-Time IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 SFY 12-13 SFY 13-14 SFY 14-15 Totals
Cost Center Classification QZTXRAI\; PY Rate COST PY Rate COST PY Rate COST PY Rate COST PY Rate COST PY Rate COST PY Rate COST PY Rate COST PY Rate COST PY Cost
1,681.3 1,722.6 1,722.0 1,722.0 1,722.0 1,722.0 1,722.0 1,722.0 1,722.0
$ - 0.0 $ -l oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
ACTUAL SPENDING THROUGH 6/09 0.0 $ -l oo |[s - 0.0 $ -l oo |[s -l oo |[s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
$ - 0.0 $ -l oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
New IT IT Staff Spending N |3 - 440 | $ 4109013| 59 |3 660,820 5.6 $ 611916/ 00 |$ -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 15.9 $ 1,692,649
Redirected DI |DI Staff Spending R |s - 384 |$ 366589 53 |8 428,293 58 $ 415781 00 [$ -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 14.4 $ 1,210,663
$ - 0.0 $ -l oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
PROJECTED SPENDING FROM 7/09 TO END 0.0 $ - oo [s - 0.0 $ - oo [s - oo [s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
$ - 0.0 $ -l oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
0.0 $ -l oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Disability Insurance Program 0.0 $ -l oo [s - 0.0 $ -l oo [s -l oo [s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Staff Services Manager |1 N $73,818 0.0 $ -l oo |s - 0.0 $ -l o5 |s 52071 10 |$ 104,142 1.0 $ 104,142 0.6 $ 60,746 0.0 $ 0.0 $ 3.1 $ 321,102
Staff Services Manager | N $67,236] 0.0 $ -l oo |s - 0.0 $ -l 15 |8 142285[ 20 |$ 189,713 2.0 $ 189,713 1.2 $ 110,660 0.0 $ 0.0 $ 6.7 $ 632,371
Associate Government Program Analyst N $58,488 0.0 $ - 0.0 $ - 0.0 $ - 7.0 $ 577,604 100 [$ 825,149 10.0 $ 825,149 5.8 $ 481,309 0.0 $ 0.0 $ 32.8 $ 2,709,211
Staff Services Analyst N $43,578] 0.0 $ -l oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Office Assistant R $29,820) 0.0 $ -l oo |s - 0.0 $ -l 10 |s 42,070| 10 |$ 42,070 1.0 $ 42,070 0.6 $ 24,539 0.0 $ 0.0 $ 3.6 $ 150,750
0.0 $ -l _ oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
PROJECT MANAGEMENT STAFFING $ - 0.0 $ -l oo s - 0.0 $ - oo s - oo s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Data Processing Manager IV N [s 101304 0.0 $ -l oo |s - 0.0 $ -l 10 |s 142,920( 10 |$ 142,920 1.0 $ 142,920 0.6 $ 83,365 0.0 $ 0.0 $ 3.6 $ 512,124
Data Processing Manager Il N |[s 92,142 0.0 $ -l oo |s - 0.0 $ -l o5 |s 64997 10 |3 129,994 1.0 $ 129,994 0.6 $ 75,825 0.0 $ 0.0 $ 3.1 $ 400,810
Data Processing Manager Il N (s 79,878 0.0 $ -l oo |s - 0.0 $ -l o5 |s 56346 10 |$ 112,692 1.0 $ 112,692 0.6 $ 65,733 0.0 $ 0.0 $ 3.1 $ 347,463
$ - 0.0 $ -l oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
TGD 0.0 $ -l o0 |s - 0.0 $ -l o0 |s -l 00 |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Project Management Office 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Senior Information System Analyst N |[s 76,080 0.0 $ -l oo |s - 0.0 $ -l 55 |s$ 590,335 7.0 [$ 751,336 7.0 $ 751,336 4.1 $ 438,254 0.0 $ 0.0 $ 23.6 $ 2,531,261
Associate Information System Analyst N (s 63,096 0.0 $ -l oo |s - 0.0 $ -l 10 |s 89,016[ 10 |$ 89,016 1.0 $ 89,016 0.6 $ 51,923 0.0 $ 0.0 $ 3.6 $ 318,970
0.0 $ -l oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Enterprise Architecture Services Office 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
System Software Specialist IlI N |[s 83,436 0.0 $ -l oo |s - 0.0 $ -l 10 |s 117,712|| 10 |$ 117,712 1.0 $ 117,712 0.6 $ 68,661 0.0 $ 0.0 $ 3.6 $ 421,796
System Software Specialist Il N (s 75,948 0.0 $ -l oo |s - 0.0 $ -l 10 |s 107,147 10 |$ 107,147 1.0 $ 107,147 0.6 $ 62,499 0.0 $ 0.0 $ 3.6 $ 383,941
0.0 $ -l oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
PSD $ - 0.0 $ -l 00 |s - 0.0 $ -l o0 |s -l 00 |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
0.0 $ -l oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Enterprise Servies Delivery Section 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ =
System Test Group 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Staff Information Systems Analyst N |[s 69,186 0.0 $ -l oo |s - 0.0 $ -l 30 |s 292,823|| 60 |$ 585,646 6.0 $ 585,646 35 $ 341,607 0.0 $ 0.0 $ 18.5 $ 1,805,721
0.0 $ - 00 |s - 0.0 $ - $ - $ - $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Customer Services and Telecomm Section 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ =
Staff Information Systems Analyst N|$ 69,186 0.0 $ - 0.0 $ - 0.0 $ - 0.5 $ 48,804 1.0 $ 97,608 1.0 $ 97,608 0.6 $ 56,935 0.0 $ 0.0 $ 3.1 $ 300,954
0.0 $ -l oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
ASD 0.0 $ -l oo [s - 0.0 $ -l oo [s -l oo [s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
0.0 $ -l oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Enterprise Application Section 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Senior Progammer Analyst N |[s 76,080 0.0 $ -l oo |s - 0.0 $ -l 10 |s 107,334 20 |$ 214,667 2.0 $ 214,667 12 $ 125,215 0.0 $ 0.0 $ 6.2 $ 661,884
Staff Programmer Analyst N (s 69,186 0.0 $ -l oo |s - 0.0 $ -l o5 |s 48804 10 |[$ 97,608 1.0 $ 97,608 0.6 $ 56,935 0.0 $ 0.0 $ 3.1 $ 300,954
Associate Programmer Analyst N |3 63,096 0.0 $ - 0.0 $ - 0.0 $ - 0.5 $ 44,508 1.0 $ 89,016 1.0 $ 89,016 0.6 $ 51,923 0.0 $ 0.0 $ 3.1 $ 274,463
Payments, Accounting, & Claims Section 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Senior Progammer Analyst N |[s 76,080 0.0 $ -l oo |s - 0.0 $ -l o5 |s 53667[ 10 |$ 107,334 1.0 $ 107,334 0.6 $ 62,608 0.0 $ 0.0 $ 3.1 $ 330,942
Strategic Application Integration 0.0 $ - 0.0 $ - 0.0 $ - $ - $ - $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Senior Progammer Analyst N|[s 76,080 0.0 $ -l oo |s - 0.0 $ -l o3 |s 26,833|| 05 |$ 53,667 0.5 $ 53,667 0.3 $ 31,304 0.0 $ 0.0 $ 15 $ 165,471
0.0 $ -l oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
ISD 0.0 $ -l o0 |s - 0.0 $ -f o0 |s -f 00 |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
0.0 $ -l oo |s - 0.0 $ -l oo |s -l oo |s - 0.0 $ - 0.0 $ - 0.0 $ 0.0 $ 0.0 $ -
Business Application Services 0.0 $ = 0.0 $ = 0.0 $ = 0.0 $ = 0.0 $ = 0.0 $ = 0.0 $ = 0.0 $ 0.0 $ 0.0 $ =
System Software Specialist IlI N|[s 83,436 0.0 $ -l oo |s - 0.0 $ -l o5 |s 58,856 1.0 |$ 117,712 1.0 $ 117,712 0.6 $ 68,661 0.0 $ 0.0 $ 3.1 $ 362,940
System Software Specialist Il N (s 75,948 0.0 $ -l oo |s - 0.0 $ -l 10 |s 107,147|| 20 |$ 214,295 2.0 $ 214,295 12 $ 124,998 0.0 $ 0.0 $ 6.2 $ 660,735
System Software Specialist | N|[s 69,174 0.0 $ -] oo |s - 0.0 $ -] o5 |s 48,795| 10 |$ 97,591 1.0 $ 97,591 0.6 $ 56,925 0.0 $ 0.0 $ 3.1 $ 300,901
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Core Systems Services 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ -
System Software Specialist Il N|s 75,948 0.0 $ [ oo [s - 0.0 $ -l o5 [s 53574 10 [s 107,147 1.0 $ 107,147 0.6 $ 62,499 0.0 $ - 0.0 $ - 3.1 $ 330,368
Network Engineering Group 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ -
System Software Specialist Il N|s 75,948 0.0 $ [ oo [s - 0.0 $ -l o8 [s 8036Lf 15 [s 160,721 15 $ 160,721 0.9 $ 93,749 0.0 $ - 0.0 $ - 46 $ 495,552
0.0 $ - oo [s - 0.0 $ - oo [s - oo [s - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ -
Information Security Office 0.0 $ -l o0 |$ - 0.0 $ -l o0 |$ -l o0 |8 - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ -
Senior Information System Analyst N|s 76,080 0.0 $ [ oo [s - 0.0 $ -l o5 [s 53667[ 10 [$ 107,334 1.0 $ 107,334 0.6 $ 62,608 0.0 $ - 0.0 $ - 3.1 $ 330,942
Staff Information Systems Analyst N|s 69,186 0.0 $ [ oo [s - 0.0 $ -l o5 [s 48804| 10 |s 97,608 1.0 $ 97,608 0.6 $ 56,935 0.0 $ - 0.0 $ - 3.1 $ 300,954
0.0 $ - oo [s - 0.0 $ - oo [s - oo [s - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ -
TAX BRANCH 0.0 $ -l oo [s - 0.0 $ -l oo [s -l oo [s - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ -
Tax Administrator Il $ 75,834 0.0 $ [ oo [s - 0.0 $ |l oo [s [ oo [s - 0.1 $ 14,600 0.0 $ - 0.0 $ - 0.0 $ - 0.1 $ 14,600
Tax Administrator | $ 69,078 0.0 $ [ oo [s - 0.0 $ [ oo [s [ oo [s - 0.4 $ 35,088 0.0 $ - 0.0 $ - 0.0 $ - 0.4 $ 35,088
Sr. Accounting Officer (Specialist) $ 58,488 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 1.7 $ 137,764 0.0 $ - 0.0 $ - 0.0 $ - 1.7 $ 137,764
Key Data Supervisor IV $ 52,836 0.0 $ - oo [s - 0.0 $ - oo [s - oo [s - 0.1 $ 4,329 0.0 $ - 0.0 $ - 0.0 $ - 0.1 $ 4,329
Office Services Supervisor Ill (General) $ 44,658 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.9 $ 55,796 0.0 $ - 0.0 $ - 0.0 $ - 0.9 $ 55,796
Supervising Program Technician Il $ 39,258 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 1.2 $ 65,034 0.0 $ - 0.0 $ - 0.0 $ - 1.2 $ 65,034
Key Data Supervisor Il $ 39,258 0.0 $ [ oo [s - 0.0 $ |l oo [s [ oo [s - 0.1 $ 6,433 0.0 $ - 0.0 $ - 0.0 $ - 0.1 $ 6,433
Office Services Supervisor Il (General) $ 39,258 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 1.2 $ 65,034 0.0 $ - 0.0 $ - 0.0 $ - 1.2 $ 65,034
Key Data Supervisor | $ 36,474 0.0 $ [ oo [s - 0.0 $ |l oo [s |l oo [s - 1.1 $ 57,434 0.0 $ - 0.0 $ - 0.0 $ - 11 $ 57,434
Office Technician (Typing) $ 35,700 0.0 $ - oo [s - 0.0 $ - oo [s - oo [s - 0.0 $ 2,047 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ 2,047
Office Technician (General) $ 35,082 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 1.7 $ 84,933 0.0 $ - 0.0 $ - 0.0 $ - 1.7 $ 84,933
Program Technician Il $ 35,082 0.0 $ [ oo [s - 0.0 $ [ oo [s [ oo [s - 0.1 $ 5,748 0.0 $ - 0.0 $ - 0.0 $ - 0.1 $ 5,748
Program Technician $ 31,530 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.1 $ 2,454 0.0 $ - 0.0 $ - 0.0 $ - 0.1 $ 2,454
Key Data Operator $ 30,768 0.0 $ [ oo [s - 0.0 $ [ oo [s [ oo [s - 5.7 $ 247,261 0.0 $ - 0.0 $ - 0.0 $ - 5.7 $ 247,261
Office Assistant (General) $ 29,064 0.0 $ [ oo [s - 0.0 $ |l oo [s |l oo [s - 1.7 $ 71,589 0.0 $ - 0.0 $ - 0.0 $ - 17 $ 71,589
0.0 $ -f[ oo [s - 0.0 $ -f[ oo [s o I - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ - 0.0 $ -
Total Staffing Costs: 824 |s 7ses02| 1121 |$ 1,089,113 10.81 $ 1027697 3100 | $ 3056478 4800 | $ 4,759,842 64.1 $ 5615388 28.0 $ 2,776,416 0.0 $ - 0.0 $ -] 2013 $ 19,111,435
DI Redirection Staff 0.0 $ -l 53 s 428,293 5.3 $ 415781 10 |$ 42070 10 |s 42,070 1.0 $ 42,070 0.6 $ 24,539 0.0 $ . 0.0 $ . 14.1 $ 994,824
New Staffing 8.2 $ 786502 59 |$ 660,820 5.6 $ 611,916 300 [$  3014408( 470 [$ 4717772 63.1 $ 5573318 27.4 $ 2,751,876 0.0 $ - 0.0 $ - 1872 | $ 18,116,612
Salary Savings Reduction Amounts 00 |3 | oo [s - 0.0 $ | 15 s 150,720 24 |s 235,889 3.2 $ 278,666 14 $ 137,594 0.0 $ - 0.0 $ - 8.4 $ 802,869
New Staffing Minus 5% Reduction 0.0 $ 786502 00 |$ 660,820 5.6 $ 611916| 285 |$ 2863688 447 |$ 4481883 59.9 $ 5294652 26.0 $ 2,614,282 0.0 $ - 0.0 $ - 1647 |$ 17,313,743
0.0 $ -
Total After Reduction Applied 82 |$ 78e502| 112 |s 1,089,113 10.8 $ 1,027,697 205 [$  2905758) 457 |s$  4523953| 609 |s  5336722| 266 [$ 2638822 0.0 $ - 0.0 $ | 1029 |8 18,308,567
Benefits Rates PY Hourly Rate

SFY 06-07 | 42.06% SFY 06-07 1,681.3

SFY 07-08 | 41.86% SFY 07-08 1,722.6

SFY 08-09 | 41.39% SFY 08-09 1,722.0

SFY 09-10 | 41.08% SFY 09-10 1,722.0

SFY 10-11 | 41.08% SFY 10-11 1,722.0

SFY 11-12 | 41.08% SFY 11-12 1,722.0

SFY 12-13 | 41.08% SFY 12-13 1,722.0

SFY 13-14 | 41.08% SFY 13-14 1,722.0

SFY 14-15 | 41.08% SFY 14-15 1,722.0
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PROJECT NAME: Disability Insurance Automation (formerly DIAP3)

PROPOSED ALTERNATIVE - ONE-TIME IT PROJECT COST

2. Hardware Purchase

One-Time IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 SFY 12-13 SFY 13-14 SFY 14-15 Total Cost
Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost
$ - $ $ - $ - $ - $ - $ - $ $
$ - $ $ - $ - $ - $ - $ - $ $ $
Systems Integration Vendor $ $ - $ $ - $ - $ - $ - $ - $ $ $
$ - $ $ - $ - $ - $ - $ $ $ -
IDevelopment Application Server $ 12,490 $ - $ $ - 1 $ 450 $ 4,575 $ 6,216 $ 1,249 $ $ $ 12,490
|Deve|opment Database Server $ 12,490 $ - $ $ - 1 $ 450 $ 4,575 $ 6,216 $ 1,249 $ $ $ 12,490
Development Project Lifecycle Management Server $ 12,490 $ - $ $ - 1 $ 450 $ 4,575 $ 6,216 $ 1,249 $ $ $ 12,490
|Deve|opment/Test/Training Database Storage $ 106,065 $ - $ $ - 1 $ 3,818 $ 38,852 $ 52,788 $ 10,606 $ $ $ 106,065
IDevelopment/Test Workstation $ 1,596 $ - $ 84 | $ 134,069 $ - $ - $ - $ - $ $ $ 134,069
Testing Load Balancer $ 15,646 $ = $ $ - 1 $ 563 $ 5,731 $ 7,787 $ 1,565 $ $ $ 15,646
Testing Web/Application/Business Rules Framework
Server $ 5,906 $ - $ $ - 2 $ 425 $ 4,327 $ 5,879 $ 1,181 $ $ $ 11,812
Testing State Management Server $ 5,072 $ - $ $ - 2 $ 365 $ 3,716 $ 5,048 $ 1,014 $ $ $ 10,144
Testing ESB Server $ 5,072 $ = $ $ = 2 $ 365 $ 3,716 $ 5,048 $ 1,014 $ $ $ 10,144
Test Case Management and Reporting Server $ 5,072 $ - $ $ - 1 $ 183 $ 1,858 $ 2,524 $ 507 $ $ $ 5,072
Testing Database Server $ 5,452 $ - $ $ - 1 $ 196 $ 1,997 $ 2,714 $ 545 $ $ $ 5,452
JPerformance Testing , FTP Server $ 4,584 $ - $ $ - 2 $ 330 $ 3,358 $ 4,563 $ 917 $ $ $ 9,168
Training Web/Application/Business Rules Framework
Server $ 5,906 $ - $ $ - 2 $ 425 $ 4,327 $ 5,879 $ 1,181 $ $ $ 11,812
Training State Management Server $ 5,072 $ - $ $ - 1 $ 183 $ 1,858 $ 2,524 $ 507 $ $ $ 5,072
Training ESB Server $ 5,072 $ - $ $ - 1 $ 183 $ 1,858 $ 2,524 $ 507 $ $ $ 5,072
Training Database Server $ 12,490 $ - $ $ - 1 $ 450 $ 4,575 $ 6,216 $ 1,249 $ $ $ 12,490
$ - $ $ - $ - $ - $ - $ - $ $ $ -
IDocument Management System $ - $ $ - $ - $ - $ - $ = $ $ $
$ - $ $ - $ - $ - $ - $ - $ $ $ -
Servers $ 15,476 $ = $ $ - 27 $ 417,839 $ = $ = $ o $ $ $ 417,839
Tape Backup $ 350,000 $ - $ $ - 1 $ 350,000 $ - $ - $ - $ $ $ 350,000
Cisco Switch Upgrae $ 515,000 $ - $ $ - 1 $ 515,000 $ - $ - $ - $ $ $ 515,000
Storage (Clarrion + Centera upgrades) $ 192,115 $ - $ $ - 5 $ 960,575 $ - $ - $ - $ $ $ 960,575
Workstations $ 1,610 $ - $ $ -| 40 |$ 64,406 $ - $ - $ - $ $ $ 64,406
IBML ImageTrack Il Scanner $ 425,113 $ - $ $ - 1 $ 425,113 $ - $ - $ - $ $ $ 425,113
uAdapt $ 489,080 $ = $ $ - 1 $ 489,080 $ = $ = $ o $ $ $ 489,080
30M (Primary + Backup) $ 275,772 $ - $ $ - 2 $ 551,544 $ - $ - $ - $ $ $ 551,544
$ - $ $ - $ - $ - $ - $ - $ $ $ -
JEDD Document Management Facility Hardware $ $ - $ $ - $ - $ - $ - $ - $ $ $
| $ - $ $ - $ - $ - $ - $ - $ $ $ -
IIBML High Speed Scanners $ 299,688 $ - $ $ - $ - $ - 1 $ 299,688 $ $ $ $ 299,688
IModeI 51 semi-automated mail openers $ 24,326 $ - $ $ = $ - $ - 4 $ 97,304 $ $ $ $ 97,304
fprinters $ 6,000 $ - $ $ - $ - $ -1 s 6,000 $ $ $ $ 6,000
Stand Alone Printers $ 516 $ - $ $ = $ - $ - 2 $ 1,032 $ $ $ $ 1,032
$ - $ $ - $ - $ - $ - $ - $ $ $ -
New EDD staff PC's $ 2,212 $ o $ 28 $ 61,939 $ $ = $ = $ o $ $ $ 61,939
$ - $ $ - $ - $ - $ - $ - $ $ $ -
$
Total Hardware Purchase Cost: $ - $ $ 196,008 $ 3,782,392 $ 89,897 $ 526,169 $ 24,542 $ $ $ 4,619,006
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PROJECT NAME: Disability Insurance Automation (formerly DIAP3)
PROPOSED ALTERNATIVE - ONE-TIME IT PROJECT COST
3. Software Purchase/License
One-Time IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 SFY 12-13 SFY 13-14 SFY 14-15 Total Cost
Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost
$ $ $ $ $ - $ $ $ $ $ $ -
ACTUAL SPENDING THROUGH 6/09 $ $ $ $ - $ $ $ $ $ $ -
$ $ $ $ $ - $ $ $ $ $ $ -
Software For Project Team (MS Project, RUP, Visio) | $ - $ - $ $ $ - $ $ $ $ $ $ -
Adobe Acrobat Pro $ 208 2 $ 416 $ - $ $ - $ $ $ $ $ $ 416
Visio Pro $ 310| 11 | $ 3,413 2 $ 621 $ 0 $ - $ $ $ $ $ $ 4,033
PWA CAL $ 107 4 [s 429 $ $ 0o |3 - $ $ $ $ $ $ 429
IMicrosoft Project 2007 Pro License w/ProjectSvr CAL | $ 562| 7 |'$ 3,934 $ $ 0 $ - $ $ $ $ $ $ 3,934
RUP/TUP (Qnty = 3, plus media) $ 22,056 1 $ 22,056 0 $ 0 $ 0 $ o $ $ $ $ $ $ 22,056
IBM Rational Software Modeler - Software
IMaintenance (2 yrs.) $ 1524 2 |$ 3,048 $ $ 0 $ - $ $ $ $ $ $ 3,048
IBM Rational Software Modelers Floating User
Software Maintenance Renewal $ 235 $ 2 $ 470 $ 0 $ - $ $ $ $ $ $ 470
IBM Rational Team Unifying Platform Software
IMaintenance Renewal $ 1,058 $ 3 $ 3,174 $ 0 $ - $ $ $ $ $ $ 3,174
$ - $ $ $ $ - $ $ $ $ $ $ -
PROJECTED SPENDING FROM 7/09 $ $ $ $ - $ $ $ $ $ $ -
$ $ $ $ $ - $ $ $ $ $ $ -
Systems Integration Vendor $ $ $ $ - $ $ $ $ $ $ =
$ $ $ $ - $ - $ - $ - $ $ $ -
SOA Management System $ 377,125 $ $ $ 1 $ 13,577 $ 138,141 $ 187,695 $ 37,713 $ $ $ 377,125
HP Loadrunner (Controller & 500 Virtual Users) $ 65,895 $ $ $ 1 $ 2,372 $ 24,137 $ 32,796 $ 6,589 $ $ $ 65,895
HP Loadrunner Virtual Users (Web, .NET) Days
(50,000 virtual user days) $ 217,744 $ $ $ 1 $ 7,839 $ 79,760 $ 108,371 $ 21,774 $ $ $ 217,744
HP QuickTest Professional $ 88,140 $ $ $ 1 $ 3,173 $ 32,285 $ 43,867 $ 8,814 $ $ $ 88,140
HP Test Director for Quality Center $ 41,376 $ $ $ 1 $ 1,490 $ 15,156 $ 20,593 $ 4,138 $ $ $ 41,376
ILOG Rule Execution Server for .NET $ 282,844 $ $ $ 1 $ 10,182 $ 103,606 $ 140,771 $ 28,284 $ $ $ 282,844
Identity and Access Management Suite $ 4 $ $ $ $ - | 400,000 $ 1,648,000 $ - $ - $ $ $ 1,648,000
$ $ $ $ - $ - $ $ $ $ $ -
$ $ $ $ - $ $ $ $ $ $ -
IMicrosoft Software for Sl Solution $ $ $ $ = $ = $ - $ = $ $ $ =
Biztalk Server 2006 R2 $ 9,514 $ $ $ 23 $ 218,822 23 $ 218,822 23 | $ 218,822 23 | $ 218,822 $ $ $ 875,288
Enterprise OML $ 268 $ $ $ 43 $ 11,539 43 $ 11,539 43 |'$ 11,539 43 |'$ 11,539 $ $ $ 46,158
Microsoft Office PerformancePoint Server 2007 $ 5,436 $ $ $ 1 $ 5,436 1 $ 5,436 1 $ 5,436 1 $ 5,436 $ $ $ 21,744
|Microsoft SharePoint Server 2007 $ 11,130 $ $ $ 1 $ 11,130 1 $ 11,130 1 $ 11,130 1 $ 11,130 $ $ $ 44,520
IMicrosoft SQL Server 2005 Enterprise Edition $ 6,428 $ $ $ 21 $ 134,988 21 $ 134988 | 21 |$ 134988 | 21 |$ 134,988 $ $ $ 539,952
ISQL Server Management Studio $ - $ $ $ 2 $ - 2 $ - 2 $ - 2 $ - $ $ $ =
IMicrosoft Visio Professional $ 135 $ $ $ 20 $ 2,700 20 $ 2,700 20 | $ 2,700 20 | $ 2,700 $ $ $ 10,800
Microsoft Windows Server 2003 R2 Enterprise Edition | $ 634 $ $ $ 48 $ 30,422 48 $ 30,422 | 48 [$ 30,422 | 48 [$ 30,422 $ $ $ 121,688
[Microsoft Windows Vista Enterprise $ 148 $ $ $ 84 [$ 12,432 84 $ 12432 84 |$ 12432 84 |$ 12,432 $ $ $ 49,728
IMS Office Professional $ 151 $ $ $ 84 $ 12,684 84 $ 12,684| 84 [$ 12,684| 84 [$ 12,684 $ $ $ 50,736
[Ms Office Project Professional $ 238 $ $ $ 20 $ 4,760 20 $ 4760 20 [$ 4760 | 20 [$ 4,760 $ $ $ 19,040
Ivs Project Server $ 1,204 $ $ $ 1 $ 1,204 1 $ 1,204 1 $ 1,204 1 $ 1,204 $ $ $ 4,816
SharePoint $ 20 $ $ $ 15 $ 300 15 $ 300 15 $ 300 15 $ 300 $ $ $ 1,200
Visual Studio Team Explorer $ 2,365 $ $ $ 44 $ 104,060 44 $ 104,060 | 44 [$ 104,060 | 44 [$ 104,060 $ $ $ 416,240
Visual Studio Team Foundation Server $ 2,617 $ $ $ 1 $ 2,617 1 $ 2,617 1 $ 2,617 1 $ 2,617 $ $ $ 10,468
Visual Studio Team System 2008 Architecture Edition | $ 2,365 $ $ $ 12 $ 28,380 12 $ 28380 | 12 [$ 28380 | 12 [$ 28,380 $ $ $ 113,520
Visual Studio Team System 2008 Developer Edition
Attachment F - DIA One-Time IT Project Cost EAWSs.xI8,365 $ $ $ 32 $ 75,680 32 $ 75680 | 32 |$ 75680 | 32 |$ 75,680 $ $ $ 305 68MBre




$ $ $ $ - $ $ $ $ $ $ -
Document Management System $ $ $ $ - $ $ - $ $ $ $ =
iCapture Core $ 66,300 $ $ $ $ = $ 2 $ 132,600 $ $ $ $ 132,600
iFormID $ 10,750 $ $ $ $ o $ 2 $ 21,500 $ $ $ $ 21,500
iTransBuilder $ 10,750 $ $ $ $ = $ 2 $ 21,500 $ $ $ $ 21,500
ilmageProc $ 21,500 $ $ $ $ - $ 2 |$ 43,000 $ $ $ $ 43,000
iOCR $ 12,000 $ $ $ $ o $ 2 $ 24,000 $ $ $ $ 24,000
DocuBase $ 37,500 $ $ $ $ - $ 2 |8 75,000 $ $ $ $ 75,000
iPostProc $ 22,000 $ $ $ $ o $ 2 $ 44,000 $ $ $ $ 44,000
ilmport-IBML $ 26,500 $ $ $ $ = $ 2 $ 53,000 $ $ $ $ 53,000
ilmport $ 19,900 $ $ $ $ o $ 2 $ 39,800 $ $ $ $ 39,800
iEditor $ 3,250 $ $ $ $ = $ 40 | $ 130,000 $ $ $ $ 130,000
iExport-XML $ 27,900 $ $ $ $ o $ 2 $ 55,800 $ $ $ $ 55,800
iExport-TIFF $ 19,900 $ $ $ $ = $ 2 $ 39,800 $ = $ $ $ 39,800
iCapture Application Support $ 104,106 $ $ $ $ - $ $ - $ 104,106 $ $ $ 104,106
Infolmage RBE $ 15,000 $ $ $ $ - $ 2 |8 30,000 $ - $ $ $ 30,000
Infolmage CAS Manager $ 30,000 $ $ $ $ = $ 2 $ 60,000 $ = $ $ $ 60,000
Infolmage Application Support $ 22,818 $ $ $ $ - $ $ - $ 22,818 $ $ $ 22,818
$ $ $ $ - $ - $ $ $ -
$ $ $ $ $ - $ $ $ $ $ $ -
Total Software Purchase Cost: $ 33,297 $ 4,265 $ $ 695,787 $ 2,698,239 $ 1,961,248 $ 891,391 $ $ $ 6,284,226
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PROJECT NAME: Disability Insurance Automation

PROPOSED ALTERNATIVE - ONE-TIME IT PROJECT COST

4. Telecommunications

One-Time IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 SFY 12-13 SFY 13-14 SFY 14-15 Total Cost
Description Unit Cost |Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

3$ $ $ $ $ $ $ $ $ $ $

$ $ $ $ $ $ $ $ $ $ $

None 3$ $ $ $ $ $ $ $ $ $ $

$ $ $ $ $ $ $ $ $ $ $

$ $ $ $ $ $ $ $ $ $ $

$ $ $ $ $ $ $ $ $ $ $

3$ $ $ $ $ $ $ $ $ $ $

$ $ $ $ $ $ $ $ $ $ $

$ $ $ $ $ $ $ $ $ $ $

$ $ $ $ $ $ $ $ $ $ $

Total Telecommunication Cost: $ $ $ $ $ $ $ $ $ $
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PROJECT NAME: Disability Insurance Automation

PROPOSED ALTERNATIVE - ONE-TIME IT PROJECT COST

5a. Contracts - Software Customization

Attachment F - DIA One-Time IT Project Cost EAWSs.xIs

One-Time IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 SFY 12-13 SFY 13-14 SFY 14-15 Total Cost
Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost
$ $ $ $ $ $ - $ - $ - $ - $ $
$ $ $ $ $ $ $ $ $ $ $
Systems Integration Vendor $ $ $ $ $ - $ - $ - $ - $ $ $ -
S| Vendor Contract $ $ $ $ $ 1,839,462 $ 18,716,531 $ 25,430,569 $ 5,109,618 $ $ $ 51,096,180
$ $ $ $ $ - $ - $ - $ - $ $ $ -
JDocument Management System $ $ $ $ $ $ $ $ $ $ $
$ $ $ $ $ - $ - $ - $ - $ $ $ -
Ioms vendor Contract $ $ $ $ $ 421,051 $ 2,525,597 $ 841,945 $ 420,972 $ $ $ 4,209,565
$ $ $ $ $ - $ - $ - $ - $ $ $ -
$ $ $ $ $ $ $ $ $ $ $
Contract Software Customization: $ $ $ $ 2,260,513 $ 21,242,128 $ 26,272,514 $ 5,530,590 $ $ $ 55,305,745

5a. Contract Software




PROJECT NAME: Disability Insurance Automation

PROPOSED ALTERNATIVE - ONE-TIME IT PROJECT COST

5b. Contracts - Project Management

One-Time IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 SFY 12-13 SFY 13-14 SFY 14-15
— - Total Cost
Description Unit Cost [ Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost
$ = $ - $ = $ - $ = $ - $ $ - $ = $ -8
None $ $ $ $ $ $ $ $ $ $ - $
Vendor Replaced by State Staff $ $ $ $ $ $ $ $ $ $ -1$
$ $ $ $ $ $ $ $ $ $ - $
$ $ $ $ $ $ $ $ $ $ -8
$ $ $ $ $ $ $ $ $ $ - $
$ $ $ $ $ $ $ $ $ $ - $
Contract Project Manag_]ement: $ $ $ $ $ $ $ $ $ -3
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PROJECT NAME: Disability Insurance Automation

PROPOSED ALTERNATIVE - ONE-TIME IT PROJECT COST

5c. Contracts - Oversight
One-Time IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 SFY 12-13 SFY 13-14 SFY 14-15 Total Cost
Description Unit Cost [ Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

$ = $ - $ = $ - $ = $ - $ = $ - $ = $ -1$
$ $ = $ = $ = $ $ $ $ $ $ -I1$ =
Oversight Vendor $ 66,003 $ 99,666 $ 85,086 $ - $ - $ - $ - $ $ - $ 250,755
OCIO Oversight $ - $ - $ - $ 56,000 $ 84,000 $ 84,000 $ 49,000 $ $ - $ 273,000
$ $ $ $ $ = $ - $ = $ - $ $ -1$ -

$ $ $ $ $ $ $ $ $ $ -1$

$ $ $ $ $ $ $ $ $ = $ -|$
Contract Oversig ht: $ 66,003 $ 99,666 $ 85,086 $ 56,000 $ 84,000 $ 84,000 $ 49,000 $ $ -1$ 523,755
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PROJECT NAME: Disability Insurance Automation

PROPOSED ALTERNATIVE - ONE-TIME IT PROJECT COST

5d. Contracts - IV&V

One-Time IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 SFY 12-13 SFY 13-14 SFY 14-15 Total Cost
Description Unit Cost [ Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

$ - $ $ - $ - $ - $ - $ - $ - $ - $ $
1st IV&V Contract - Procurement Phase ($300,000) $ $ $ - $ - $ $ $ $ $ $ $ -
Actuals through 6/09| $ $ $ 98,550 $ 93,445 $ - $ $ $ $ $ $ 191,995
Projected from 7/09 through end of project | $ $ $ = $ - $ 70,550 $ $ $ $ $ $ 70,550
$ $ $ $ $ - $ - $ - $ - $ $ $ -
2nd IV&V Contract - Build Phase ($2,200,000) $ $ $ - $ $ 492,500 $ 985,000 $ 492,500 $ 230,000 $ $ $ 2,200,000
$ $ $ - $ $ - $ - $ - $ - $ $ $ -

$ $ $ - $ $ - $ $ $ $ $ $

$ $ $ $ $ $ $ $ $ $ $

$ $ $ $ $ $ $ $ $ $ $
Contract IV&V: $ $ 98,550 $ 93,445 $ 563,050 $ 985,000 $ 492,500 $ 230,000 $ $ $ 2,462,545
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PROJECT NAME: Disability Insurance Automation

PROPOSED ALTERNATIVE - ONE-TIME IT PROJECT COST

5e. Contracts - Other

Attachment F - DIA One-Time IT Project Cost EAWSs.xIs

One-Time IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 SFY 12-13 SFY 13-14 SFY 14-15
— : Total Cost
Description Unit Cost  [Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

$ $ - $ - $ - $ $ $ $ $ $ -1 '$ -
JProcurement Assistance Vendor (Bluecrane) $ 92,400 $ 234,005 $ 12,726 $ $ $ $ $ $ - $ 339,131
$ $ = $ = $ = $ $ $ $ $ $ -1$ =

$ $ $ $ $ $ $ $ $ $ - $

$ $ $ $ $ $ $ $ $ $ -1 $

$ $ $ $ $ $ $ $ $ $ -1 '$

$ $ $ $ $ $ $ $ $ $ -1 $
Contract Other: $ 92,400 $ 234,005 $ 12,726 $ $ $ $ $ $ -1s 339,131

5e. Contract Other



PROJECT NAME: Disability Insurance Automation

PROPOSED ALTERNATIVE - ONE-TIME IT PROJECT COST

6. Data Center Services

One-Time IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 SFY 12-13 SFY 13-14 SFY 14-15
— - Total Cost
Description Unit Cost [ Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost
$ = $ - $ = $ - $ = $ - $ = $ - $ = $ $
$ $ $ $ $ $ > $ $ $ $ $ >
DTS Costs $ $ $ $ $ $ 522,204 $ $ $ $ $ 522,204
$ $ $ $ $ $ > $ $ $ $ $ >
Data Center: $ $ $ $ $ 522,204 $ $ $ $ $ 522,204
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PROJECT NAME: Disability Insurance Automation

PROPOSED ALTERNATIVE - ONE-TIME IT PROJECT COST

7. Agency Facilities
One-Time IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 SFY 12-13 SFY 13-14 SFY 14-15
— = Total Cost
Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

$ $ $ $ $ $ $ = $ = $ = $ - $

NONE $ $ $ $ $ $ $ $ $ $ -1 $

$ $ $ $ $ $ $ $ $ $ -1 $

$ $ $ $ $ $ $ $ $ $ -1 $

$ $ $ $ $ $ $ $ $ $ - $

$ $ $ $ $ $ $ $ $ $ -1 $

$ $ $ $ $ $ $ $ $ $ - $

Agency Facilities: $ $ $ $ $ $ $ $ $ -|s
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PROJECT NAME: Disability Insurance Automation

PROPOSED ALTERNATIVE - ONE-TIME IT PROJECT COST

8. Other
One-Time IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 SFY 12-13 SFY 13-14 SFY 14-15 Tl Bt
Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost
$ - $ - $ - $ - $ - $ - $ - $ - $ $ $ -
ACTUAL SPENDING THROUGH 6/09 $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ $ $ =
IPs oE&E $ - $ 79,840 $ 98,504 $ 87,871 $ - $ - $ - $ - $ $ $ 266,214
AseT $ - $ 73,762 $ 57,260 $ 53,287 $ - $ - $ - $ - $ $ $ 184,309
Training $ = $ 6,898 $ 350 $ 2,594 $ = $ = $ = $ = $ $ $ 9,842
Miscellaneous OE&E $ - $ - $ = $ = $ - $ $ $ -
Travel $ = $ 669 $ 1,841 $ 125 $ = $ = $ = $ = $ $ $ 2,635
JProjector $ = $ 1,143 $ = $ = $ = $ = $ $ $ 1,143
Icopier $ - $ 6,689 $ - $ - $ - $ - $ $ $ 6,689
[Electric 3-hole punch $ = $ 306 $ - $ - $ - $ - $ $ $ 306
Cell Phone/Blackberry $ - $ 358 $ 1,082 $ 768 $ - $ - $ - $ - $ $ $ 2,207
Conference Phone $ - $ 443 $ - $ - $ = $ - $ $ $ 443
JFax Machine $ = $ 1,850 $ = $ = $ = $ = $ $ $ 1,850
[Misc. PC Peripherals $ = $ 18,572 $ 612 $ = $ = $ - $ = $ $ $ 19,183
[HP Plotter $ - $ 9,326 $ - $ - $ - $ - $ $ $ 9,326
$ - $ - $ - $ - $ - $ $ $ =
PROJECTED SPENDING FROM 7/09 $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ $ $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ $ $ -
JMarketing $ = $ = $ = $ = $ 333,334 $ 333,333 $ 333,333 $ $ $ 1,000,000
INew staff training (projected) $ 1,000 $ - $ - $ -] 13 |'$ 13,000 13 | $ 13,000 $ - $ - $ $ $ 26,000
$ - $ - $ - $ - $ - $ - $ - $ - $ $ $ -
Miscellaneous (new staffing) $ - $ - $ - $ - $ - $ - $ - $ - $ $ $ -
SFY 08/09 - Position Sensitive OE&E $ 16,840 $ - $ - $ - $ - $ - $ - $ - $ $ $ -
SFY 09/10 & Beyond - Position Sensitive OE&E $ 16,591 $ -1 285 (% 472871 | 447 | $ 740,788 | 59.9 | $ 993,928 | 26.0 | $ 432,102 $ $ $ 2,639,689
$ $ $ -
SFY 08/09 - Costs Associated with AS&T $ 9,378 $ - $ - $ - $ - $ - $ - $ = $ $ $ =
SFY 09/10 & Beyond - Costs Associated with AS&T $ 9,000 285 | % 256,515 | 44.7 [ $ 401,850 | 59.9 | $ 539,169 | 26.0 [$ 234,399 $ $ $ 1,431,933
$ - $ - $ - $ - $ - $ - $ - $ - $ $ $ -
Miscellaneous OE&E $ - $ - $ - $ - $ - $ = $ = $ - $ $ $ -
Cell Phone Monthly Fee $ 64 $ - $ - $ -] 12 1% 764 12 | $ 764 12 | $ 764 7 $ 445 $ $ $ 2,736
Travel $ = $ = $ = $ 10,341 $ 97,124 $ 191,573 $ 10,341 $ $ $ 309,379
Training $ - $ - $ = $ 181 $ 1,842 $ 2,503 $ 503 $ $ $ 5,029
JPrinters $ - $ - $ - $ - 9 $ 23,052 $ - $ - $ - $ $ $ 23,052
$ - $ - $ - $ - $ - $ - $ - $ - $ $ $ -
Other Costs: $ 199,856 $ 159,036 $ 145,256 $ 776,723 $ 1,588,702 $ 2,061,269 $ 1,011,123 $ $ $ 5,941,966
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